
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy

DAILY PROJECT JOURNAL

Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000163
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 12-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007154, 3G FCAW with ceramic backing, welding is in progress

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC intends to finish PQR HP2007247 and begin 

welding PQR HP2007154.  ZPMC intends to weld PQR HP2007248 

tomorrow.  The RT film for HP2007246 has been accepted by ZPMC and is 

awaiting review by ABF.  ZPMC has ground the cap on PQR HP2007225 

and will perform RT today.  Moody International will be on the island 

Thursday to observe the side-bend testing of the welder qualifications that 

have already been accepted by RT (approximately 63).  QA asked if RT of 

one of the PQR test plates will occur on Thursday.  QA would like QA to 

observed ZPMC's RT process from start to finish, in a effort to identify any 

areas of concern prior to entering the production phase of the project.

3 Other important observations ZPMC did not complete PQR HP2007247, 4G FCAW as scheduled, but 

chose to begin PQR HP2007154 instead.

4 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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